COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 13/ 2019

ESTI MATE SUMVARY 13: 44: 23
CONTI D: C22022R ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 22022R-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.5 DAYS TIVE ALLOW 85 WORK DAYS
Rl CURB RAMPS - PH 2 PERCENT TIME:  39.41 ORI G TI ME ALLON 85 WORK DAYS
PRQJIECT NO. NHPPR100- 287
RL CURB RAMPS - PH 2
NAME OF ROAD:
PRQIECT COUNTI ES: ADANB DOUGLAS, REG ON 1
DENVER
CONTRACTOR:
VI LLALOBOS CONCRETE | NC PAY PERI OD ENDI NG 02/ 01/ 2019 DATE TIME STARTED 10/29/2018
6800 N. Broadway Blvd., Ste 109 DATE LET 09/ 06/ 2018 DATE WORK BEGAN 10/ 29/ 2018
DATE AWARDED 09/ 13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/03/2018 DATE ACCEPTED
DENVER CO 80221 (720)872-2753 DATE NOTI CE TO PROCEED 10/29/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 226, 943. 40 PARTI Cl PATI NG $ 2, 000. 00 $ 0. 00
AWARD PRQIECT AM: $ 1,072,539.60 NON- PARTI Cl PATI NG 604, 636. 41 223,176.70
PERCENT COVPLETE: 49. 44% TOTAL EARNI NGS 606, 636. 41 223,176.70
FUNDS AVAI LABLE: $ 620, 306. 99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 606, 636. 41 223,176. 70
TOTAL CLAI M5 $ 0.00 RETAI NAGE -16, 088. 09 -5,484.30
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 590, 548. 32 217, 692. 40
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 590, 548. 32 217, 692. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYENT DE :;s 77777 2 71;:6;)5.746 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22022R-BID ESTI MATE RUN 02/ 13/ 2019
PRQJECT: NHPPR100- 287 ESTI MATE NO 0003 13: 44: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0002 202-00090 Rem Del i neat or 0. 000 0. 000
EACH 0. 000 0.00
9. 50000 0. 000 0.00
0005 202-00195 Renoval of Medi an Cover 342. 000 177. 200
SY 18. 700 411. 40
22.00000 195. 900 4, 309. 80
0010 202-00200 Renoval of Sidewal k 1, 959. 000 797. 400
SY 629. 800 11, 336. 40
18. 00000 1,427. 200 25, 689. 60
0015 202-00203 Renoval of Curb and CGutter 2,862. 000 1, 326. 000
LF 886. 500 10, 638. 00
12. 00000 2,212.500 26, 550. 00
0020 202-00210 Renoval of Concrete Pavenent 143. 000 77.200
Sy 0. 000 0. 00
22. 00000 77.200 1,698. 40
0025 202-00220 Renoval of Asphalt Mat 456. 000 328. 900
5% 106. 300 2,126.00
20. 00000 435. 200 8, 704. 00
0030 202-00250 *Renoval of Pavenent Marking 1, 886. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0.00
0035 202-00827 *Renmpval of Pull Box 26. 000 6. 000
EACH 7.000 2,135.00
305. 00000 13. 000 3, 965. 00
0040 202-00860 *Renpbval of Pedestrian Push Button 40. 000 10. 000
EACH 0. 000 0.00
44. 00000 10. 000 440. 00
0045 203-00100 Muck Excavation 1, 000. 000 320. 200
cY 164. 800 3, 625. 60
22.00000 485. 000 10, 670. 00
0050 203-01590 Front End Loader (Rubber Tire) 20. 000 20. 000
HOUR 0. 000 0. 00

125. 00000 20. 000 2,500. 00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22022R-BI D ESTI MATE RUN 02/ 13/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0003 13:44: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0051 203-01597 Pot hol i ng 15. 000 0. 000
HOUR 15. 000 2,850. 00
190. 00000 15. 000 2,850. 00
0055 208-00090 Erosi on Control (Curb Ranp) 170. 000 25. 000
EACH 34.000 17, 850. 00
525. 00000 59. 000 30, 975. 00
0060 210-00810 *Reset Ground Sign 7.000 2.000
EACH 0. 000 0.00
291. 50000 2.000 583. 00
0065 210-00860 *Reset Pedestrian Push Button 33.000 3. 000
EACH 0. 000 0. 00
55. 00000 3. 000 165. 00
0070 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0. 00
0075 210- 04050 Adj ust Val ve Box 8. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 213-00067 Rock Miul ch (Weed Free) 105. 000 0. 000
SF 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 304-06000  Aggregate Base Course (Class 6) 1, 000. 000 189. 430
TON 52.770 1, 477.56
28. 00000 242.200 6, 781. 60
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 151. 000 119. 670
TON 27. 380 4,107.00
150. 00000 147. 050 22,057.50
0095 412-01000 Concrete Pavement (10 Inch) 143. 000 70. 700
SY 0. 000 0. 00
95. 00000 70. 700 6, 716. 50
0100 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22022R-BI D ESTI MATE RUN 02/ 13/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0003 13:44: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 608-00000 Concrete Sidewal k 464. 000 254. 000
Sy 181. 100 9, 960. 50
55. 00000 435. 100 23, 930.50
0110 608-00010 Concrete Curb Ranp 1, 991. 000 785. 800
SY 639. 100 99, 060. 50
155. 00000 1,424.900 220, 859. 50
0115 608-00015 Det ect abl e Wr ni ngs 102. 000 42.000
SF 8. 000 680. 00
85. 00000 50. 000 4, 250. 00
0120 609-21010 Curb and CGutter Type 2 (Section I-B) 605. 000 469. 000
LF 120. 500 3,012.50
25. 00000 589. 500 14,737.50
0125 609-21020 Curb and Gutter Type 2 (Section |I-B) 383. 700 269. 500
LF 114. 200 3,311.80
29. 00000 383. 700 11,127.30
0130 610- 00030 Medi an Cover Material (Concrete) 2,294. 000 1, 733. 200
SF 286. 100 2,002.70
7. 00000 2,019. 300 14,135.10
0131 612-00003 Delin (Ty I11) 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0132 612-00039 Delin (Flex) (Surf Munt) 0. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0135 613-07001  *Type One Pull Box 12. 000 0. 000
EACH 1.000 671. 00
671. 00000 1. 000 671. 00
0140 613-07002 *Type Two Pull Box 9. 000 5. 000
EACH 4.000 3, 828.00
957. 00000 9. 000 8,613. 00
0145 613-07003 *Type Three Pul|l Box 3. 000 0. 000
EACH 2.000 2,552.00

1, 276. 00000 2.000 2,552.00



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22022R-BI D ESTI MATE RUN 02/ 13/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0003 13:44: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 455. 00000 0. 000 0. 00
0155 613-07005 *Type Five Pull Box 2.000 0. 000
EACH 1. 000 1, 853. 50
1, 853. 50000 1.000 1, 853. 50
0160 614-72863 *Pedestrian Push Button Post Assenbly 39. 000 10. 000
EACH 0. 000 0. 00
2,076. 80000 10. 000 20, 768. 00
0165 625-00001 *Construction Surveying (Hourly) 25. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0170 626-00000 *Mobi | i zation 1. 000 0. 600
LS 0. 400 20, 000. 00
50, 000. 00000 1. 000 50, 000. 00
0175 626-01103 Public Information Services (Tier II1l) 1. 000 0. 400
LS 0. 200 1, 600. 00
8, 000. 00000 0. 600 4, 800. 00
0180 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 10. 000 0. 000
GAL 0. 000 0. 00
75.90000 0. 000 0. 00
0185 627-30410 *Preformed Thernopl astic Paverent Marking (Xwal k- St op 1,912. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 95000 0. 000 0. 00
0190 630-00000  Flagging 3, 200. 000 651. 000
HOUR 242.750 8,010. 75
33. 00000 893. 750 29, 493.75
0195 630- 00007 Traffic Control Inspection 34. 000 17.000
DAY 8. 000 1, 200. 00
150. 00000 25.000 3, 750. 00
0200 630-00012 Traffic Control Managenent 85. 000 31.000
DAY 12. 000 6, 600. 00

550. 00000 43. 000 23, 650. 00



CONTI D

ROADWAY

CAT NO0200

0205 630-80335

0210

630- 80340

0215

630- 80341

0220

630- 80342

0225

630- 80357

0230

630- 80360

0235

630- 80363

0240

630- 80380

0245

630- 80393

0250

700- 70010

0255 700-70011

C22022R

NHPPR100- 287

22022R-BI D

| TEM
DESCRI PTI ON

Barri cade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
80. 00000
434. 000
LF
25. 00000
130. 000
EACH
38. 50000
33.000
EACH
45. 00000
6. 000
EACH
1, 000. 00000
200. 000
EACH
25. 00000
8. 000
EACH
27. 50000
200. 000
EACH
12. 00000
115. 000
EACH
14. 00000
100, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0.500

144. 000
73. 000
217.000

65. 000
0. 000
65. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000

58. 500
27.500
86. 000

57.500
0. 000
57.500

0. 000
0. 000
0. 000

2,488.870
121. 490
2,610. 360

Page 6

ESTI MATE RUN 02/ 13/ 2019

1, 825

330.

121.

.00

00

.00

.00

.00

.00

.00

.00

.00

13:44: 23

AMOUNT

40

5,425

2,502

2,000

375.

1,032

805

2,610

00

00

50

.00

00

00

.00

00

00

.00

36



CONTI D: C22022R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22022R-BI D ESTI MATE RUN 02/ 13/ 2019
PRQIECT: NHPPR100- 287 ESTI MATE NO 0003 13:44: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 700-70310 F/ A Landscaping 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0265 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,224,943.40% 223,176.70$% 604, 636. 41
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMT $ 2,000.00 % 0.00$ 2, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,226,943.40$% 223,176.70% 606, 636. 41



